

Demand Forecasting Software

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

Name: Dhyeya Aneesh | SRN: PES1UG24AM091 | Section: B

Jira work item

SCRUM-5

Project Submission

To Do ↕ ⚡ ⚡ Improve Epic ⋮ +

Description

Enable students to upload and submit programming projects as ZIP files for automated evaluation.

Attachments

Add attachment

Create project plan Try

Child work items

100% Done

Work	P...	A...	Status
SCRUM-10 Upload Project Submission	⬆	👤	Done ▾
SCRUM-11 Validate Uploaded Project	⬆	👤	Done ▾

Jira work item

SCRUM-7

Automated Project Evaluation

To Do ↕ ⚡ ⚡ Improve Epic ⋮ +

Description

Enable the system to automatically validate submissions, execute syntax checks and tests, and generate rubric-based evaluation results.

Attachments

Add attachment

Create project plan Try

Child work items

100% Done

Work	P...	A...	Status
SCRUM-12 Queue Project Submission	⬆	👤	Done ▾
SCRUM-13 Run Syntax Checks	⬆	👤	Done ▾
SCRUM-14 Run Test Suite	⬆	👤	Done ▾
SCRUM-15 Generate Rubric Score	⬆	👤	Done ▾

☒ Jira work item

SCRUM-8

🔒

👁 1

🔗

⋮

Peer Review Assignment

To Do ▾

🔗

⚡

🚀 Improve Epic

⋮

+

▼ Description

Enable automatic assignment of submitted projects for peer review without requiring manual distribution by faculty.

▼ Attachments

🔔 Add attachment

📄 Create project plan Try

▼ Child work items

100% Done

Work	P...	A...	Status
🔖 SCRUM-16 Assign Peer Review	=	👤	Done ▾

Linked work items

☒ Jira work item

SCRUM-9

🔒

👁 1

🔗

⋮

Evaluation Results & Access

To Do ▾

🔗

⚡

🚀 Improve Epic

⋮

+

▼ Description

Enable authorized students and faculty to view completed evaluation results and rubric-based score breakdowns.

▼ Attachments

🔔 Add attachment

📄 Create project plan Try

▼ Child work items

100% Done

Work	P...	A...	Status
🔖 SCRUM-17 View Evaluation Results	^	👤	Done ▾
🔖 SCRUM-18 Faculty Access to Results	=	👤	Done ▾

Epic 1 — Project Submission

- SCRUM-10 — Upload Project Submission
- SCRUM-11 — Validate Uploaded Project

Epic 2 — Automated Project Evaluation

- SCRUM-12 — Queue Project Submission
- SCRUM-13 — Run Syntax Checks
- SCRUM-14 — Run Test Suite
- SCRUM-15 — Generate Rubric Score

Epic 3 — Peer Review Assignment

- SCRUM-16 — Assign Peer Review

Epic 4 — Evaluation Results & Access


- SCRUM-17 — View Evaluation Results
- SCRUM-18 — Faculty Access to Results

Additional stories from Sprint 2


- SCRUM-19 — Review Project Submission
- SCRUM-20 — View Project Status
- SCRUM-21 — Download Evaluation Report

Total: 4 Epics + 12 stories/work items.

Burndown Chart



Sprint 1



Sprint 2

Reflection

1. Did your estimations reflect the actual effort?

The story point estimations provided a reasonable approximation of the effort required. Since this was a simulated sprint, the tasks were completed in a short period, so the actual effort could not be measured

exactly. However, the Fibonacci-based estimates helped compare the relative complexity of the tasks.

2. Was your backlog well-prioritized?

Yes. The backlog was prioritized according to the importance and business value of the requirements. Higher-priority user stories were addressed first during sprint planning and execution.

3. How did your simulated sprint align with your plan?

The simulated sprint aligned well with the plan because the selected user stories were completed and moved through the workflow from To Do to In Progress to Done. Both planned sprints were successfully completed.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed how quickly the team completed the planned story points. The sharp decrease in remaining work reflects the simulated nature of the sprint, where tasks were completed in batches. It also showed that the team was able to complete the committed work within the sprint.